

Project1

ID		Resource Name	Start	Base Calendar	Work
1		Sho	Mon 7/1/13	50%	520 hrs
2		Pelle	Mon 7/1/13	50%	320 hrs
3		Matt	Thu 10/10/13	50%	240 hrs
4		Norman	Thu 10/10/13	25%	216 hrs
5		Jeremy	Wed 7/17/13	25%	344 hrs
6		Homer	Mon 7/1/13	25%	120 hrs
7		INFN/Orsay	Thu 10/10/13	50%	400 hrs
8		Andrea	Mon 12/2/13	50%	80 hrs
9		Maurik	Thu 10/10/13	25%	160 hrs
10		Kyle	Fri 11/22/13	Standard	120 hrs
11		Sarah	NA	25%	0 hrs
12		Stacy	Thu 10/10/13	15%	120 hrs
13		Yuri/Keith	Thu 10/10/13	25%	80 hrs
14		muon guys	Wed 1/1/14	Standard	200 hrs
15		Omar	Fri 11/22/13	50%	160 hrs
16		Takashi	Thu 10/10/13	25%	80 hrs
17		Jlab batch	Mon 2/3/14	Standard	480 hrs