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GLAST LAT Project

Summary of GLAST-LAT SSD Contribution

International Finance Committee, September 5, 2003

Order Record

Date Japan | Italy | SLAC [ Comments
2000 Dec. | 35 KEK, Japan
2001 Aug. | 10 KEK, Japan, for evaluation
2001 Sep. 704 SLAC
2001 Oct. | 390 KEK, Japan
2001 Nov. | 300 KEK, RIKEN
2002 Jan. | 500 KEK
2002 Feb. | 365 KEK, RIKEN
2002 May 600 PISA
2002 Jun. | 500 KEK
2002 Jul. | 115 KEK, TOKYO
2002 Aug. 600 PISA
2002 Sep. | 500 Hiroshima
2002 Oct. | 26 ISAS
2002 Nov. | 260 Hiroshima
2002 Dec. | 100 Hiroshima
2002 Dec. 300 PISA
2003 Jan. | 18 KEK
2003 Feb. 300 PISA
2003 Mar. | 280 1051 | Total 1331 shared by SLAC and Hiroshima
(+350) (-350) | Payback by US/Japan in 2004
Mar. 600 PISA
2003 May | 400 Hiroshima
May 300 PISA
2003 Jun. | 140 Hiroshima
Jun. 300 PISA
2003 Jul. | 380 KEK
2003 Aug. | 461 Hiroshima (Loaned by HPK)
2004 Sep. 2000 PISA
Total 5130 | 5000 | 1405 | 11535 (Total number asked to make)

Written by T. Ohsugi, 2003.8.4

The present plan needs
the last 2000 detectors
starting ~ October 1,
2003

At $650 per SSD

Japan 5150 => $3.35 million
Italy 5000 => $3.25 million
US 1405 => $0.94 million

Assuming $.227 million
transferred from Japan to
US in 2004



