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Current StatusCurrent Status

• RFAs
• Development status
• Open JIRA Items
• Test Environment (NCR)
• Procedure/Script Status (dry runs) 
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RFA StatusRFA Status

• 6 Flight Unit Peer Review RFAs
– Closed: 1
– Responses submitted and awaiting closure: 5

• Action Plan
– Ensure all RFAs closed prior to FSW System Test TRR
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Development StatusDevelopment Status
• Current status

– Known liens
• Implementation of output to the Science Data Interface
• Command/control/telemetry/mode interface to event data (LPA)

• Action plan
– Build 0-5-0 will include event filtering plus implementation of subset of 

output across SDI to enable completion of a subset of test scripts
– Subsequent build 0-5-1 will provide all remaining functions
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FSW in QT BuildFSW in QT Build

LFS/FILE LHK LCI LCM LIM
LMC LSM LTC LPA

Applications

CAL_DB CPU_DB CTS_DB
FILE_DB LCI_DB LCM_DB
LCS_DB LHK_DB LIM_DB
LSM_DB LTC_DB MEM_DB
MON_DB MSG_DB PBC_DB    PIG_DB

Software Config
Files (CDM)

ITC LCS
CTS EDS

Services

CTDB LCBDDriver

ATT CMX CCSDS CDM LEM
EFC EMP IMM LATC    MEM
MON MSG PBC PBI PBS MDB
PIG RAD750  SBC SIB THS    VXW   ZLIB

Basic Services
FSW Packages in QT BuildLayer
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Open JIRA ItemsOpen JIRA Items
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Open JIRA Items (2)Open JIRA Items (2)
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Open JIRA Items (3)Open JIRA Items (3)
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Test Environment StatusTest Environment Status

• Current status
– VSC science data decoder SW

• Action plan
– Complete ASAP
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Procedure/Script StatusProcedure/Script Status
• All test procedure documents baselined:

– Most likely need update depending on status
• Test script development nearing completion:

– Many scripts have been run to completion and are ready for QT
– Some scripts have related FSW liens, but will be ready for QT once the liens are 

satisfied

N/ASuccessfully Run to 
Completion

FSWINI_001: SIU primary boot

N/ADoes Not Yet Run to 
Completion

FSWINI_009: boot status on discretes, 
boot HSK

N/ASuccessfully Run to 
Completion

FSWINI_005: EPU prim. Boot

N/A

FSW Liens

Primary boot (nominal)

Successfully Run to 
Completion

CMDFNC_001: soft reset command

Script StatusTest
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Script Status (2)Script Status (2)

• JIRA FSW-114Does Not Yet Run to 
Completion

FILMGT_001: File management

Mode Control

• VSC science data processingRuns to Completion 
(Need to Incorporate 
Development Liens)

OPMODE_001: Mode control

• VSC science data processing
• Science data formatting
• SSR output path

Runs to Completion 
(Need to Incorporate 
Development Liens)

SIUCFG_002: LAT subsystem configuration

Configuration (nominal)

N/ADoes Not Yet Run to 
Completion

FSWINI_010: SIU and EPU secondary boot

• JIRA FSW-168Does Not Yet Run to 
Completion

NBTLMV_001: HSK, low rate science tlm

• VSC science data processing
• Science data formatting
• SSR output path

Runs to Completion 
(Need to Incorporate 
Development Liens)

SIUCFG_001: LAT subsystem data 
collection

FSW Liens

Secondary boot (nominal)

Script StatusTest
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Script Status (3)Script Status (3)

•VSC science data processing
•Science data formatting
•SSR output path
•JIRA FSW-232

Runs to Completion 
(Need to Incorporate 
Development Liens)

FECALB_004: ACD calibration

•VSC science data processing
•Science data formatting
•SSR output path
•JIRA FSW-232

Runs to Completion 
(Need to Incorporate 
Development Liens)

FECALB_001: TOT measurements

•VSC science data processing
•Science data formatting
•SSR output path
•JIRA FSW-232

Runs to Completion 
(Need to Incorporate 
Development Liens)

FECALB_002: TKR threshold & charge scans

•VSC science data processing
•Science data formatting
•SSR output path
•JIRA FSW-232

Runs to Completion 
(Need to Incorporate 
Development Liens)

FECALB_003: TKR trigger check

FSW Liens
Charge Injection

•VSC science data processing
•Science data formatting
•SSR output path
•JIRA FSW-232

Runs to Completion 
(Need to Incorporate 
Development Liens)

FECALB_005: CAL calibration

Script StatusTest
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Script Status (4)Script Status (4)

•VSC science data processing
•Science data formatting
•SSR output path

Runs to Completion 
(Need to Incorporate 
Development Liens)

EVTPMO_003: L1 Trigger Rates

•VSC science data processing
•Science data formatting
•SSR output path

Run to Completion 
(Need to Incorporate 
Development Liens)

DCMODE_001, 002, 003
(ACD, CAL, and TKR diagnostics)

•VSC science data processing
•Science data formatting
•SSR output path

Runs to Completion 
(Need to Incorporate 
Development Liens)

EVTPMO_001: Deadtime

•VSC science data processing
•Science data formatting
•SSR output path

Runs to Completion 
(Need to Incorporate 
Development Liens)

EVTPMO_002: GEM VETO rates

FSW Liens

Diagnostic Functions

•VSC science data processing
•Science data formatting
•SSR output path

Runs to Completion 
(Need to Incorporate 
Development Liens)

EVTPMO_004: Monitor CNO Rates

Script StatusTest
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Script Status (5)Script Status (5)

•VSC science data processing
•Science data formatting
•SSR output path

Runs to Completion 
(Need to Incorporate 
Development Liens)

EVTFIL_004: Filter bypass

•VSC science data processing
•Science data formatting
•SSR output path

Runs to Completion 
(Need to Incorporate 
Development Liens)

EVTFIL_001: Interface from EBM

•VSC science data processing
•Science data formatting
•SSR output path

Runs to Completion 
(Need to Incorporate 
Development Liens)

EVTFIL_002: Rates and capacity

•VSC science data processing
•Science data formatting
•SSR output path

Runs to Completion 
(Need to Incorporate 
Development Liens)

EVTFIL_003: Filter reprogram

FSW Liens

Filter

•VSC science data processing
•Science data formatting
•SSR output path

Runs to Completion 
(Need to Incorporate 
Development Liens)

WBTLMV_001: Sci. data format and 
volume

Script StatusTest



September 16, 2005 FSW System Checkout TRR: Current Status 15

Script Status (6)Script Status (6)

Primary boot (non-nominal)

N/ADoes Not Yet Run to 
Completion

FSWINI_008: Retrieve EPU primary boot 
error log

N/ADo Not Yet Run to 
Completion

FSWINI_002: Boot self-test
FSWINI_003: Multiple boot images
FSWINI_004: Reboot on discrete signal

N/ASuccessfully Run to 
Completion

FSWINI_007: Retrieve SIU primary boot 
error log
FSWINI_006: Reset source

FSW Liens

N/ADo Not Yet Run to 
Completion

FSWINI_012: SEU protection
FSWINI_013: Memory scrubbing
FSWINI_014: Watchdog management

Script StatusTest
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Script Status (7)Script Status (7)

Other non-nominal

N/ADoes Not Yet Run to 
Completion

FSWINI_011: SIU and EPU secondary 
boot error mitigation

N/ADoes Not Yet Run to 
Completion

CMDFNC_003: 1553 interface and 
command functional verification

Configuration (non-nominal)

N/ADoes Not Yet Run to 
Completion

NBTLMV_003: ACD HSK Anomaly

• JIRA FSW-108Successfully Run to 
Completion

MEMMGT_001: Memory management

N/ADoes Not Yet Run to 
Completion

MEMMGT_002: Memory load data

FSW Liens

Secondary boot (non-nominal)

• VSC science data processing
• Science data formatting
• SSR output
• Magic 7 in SSR telemetry
• JIRA FSW-217, 163

Runs to Completion (Need 
to Incorporate 
Development Liens)

TIMPRC_001: Time services

Script StatusTest
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Script Status (8)Script Status (8)

• VSC science data processing
• Science data formatting
• SSR output
• Magic 7 in SSR telmetry
• JIRA FSW-163

Runs to Completion 
(Need to Incorporate 
Development Liens)

IPCFNC_001: Inter-processor 
communications

N/ASuccessfully Run to 
Completion

NBTLMV_002: Diagnostic telemetry

N/ADoes Not Yet Run to 
Completion

VSGIFV_001: Discrete signal interfaces

Thermal Control
• JIRA FSW-215
• JIRA FSW-216
• JIRA FSW-167

Does Not Yet Run to 
Completion

THRMCS_001: Thermal control system

FSW Liens

Interface Formats

Script StatusTest


